Total value 291 348 124 305 182 796	Comments for the attention of the [Senior Management Team] A Minor issues that may result in full benefits A Minor issues that may result in full benefits of Senior Management Team] Remains AMBER due to: PSS started to deliver savings for estimated £4,300 for October - based on potential savings. Waiting for Blanlysis of data and ePACT data to rewaid demonstrable savings. RED to AMBER due to: Swings over target - Alex MMT provided spreadsheet for April to August spendisavings. Finance have ratified the savings using ePACT data and confirm over target. Actions to resolve: Available response from Bland IMRT to review. Remains RED due to: LA to engage with stakeholders and agree milestones. Need to appreciate that it will take time for this scheme to take effect and realise savings. Actions to resolve: Li initiate agreed actions-iniestone following stakeholder meeting update.
Projectitie Programme Projectitie Pr	Comments for the attention of the [Senior Management Team] A Minor issues that may result in full benefits not being realists on being realists not being realists on Remains AMBER due to: PSS started to deliver savings for estimated £4,300 for October - based on potential savings. Waiting for It analysis of data and ePACT data to measure success. Actions to resolve: Awaiting ePACT data to reveiw demonstrable savings. RED to AMBER due to: Savings over target - Alex MMT provided spreadsheet for April to August spendisavings. Finance have ratified the savings using ePACT data and confern over target. Actions to resolve: La Awaiting reported from Bl and MMT to review. Remains RED due to: LA to engage with stakeholders and agree milestones. Need to appreciate that it will take time for this scheme to take effect and realise savings.
Project title	Comments for the attention of the [Senior Management Team] A Minor issues that may result in full benefits not being realists on being realists not being realists on Remains AMBER due to: PSS started to deliver savings for estimated £4,300 for October - based on potential savings. Waiting for It analysis of data and ePACT data to measure success. Actions to resolve: Awaiting ePACT data to reveiw demonstrable savings. RED to AMBER due to: Savings over target - Alex MMT provided spreadsheet for April to August spendisavings. Finance have ratified the savings using ePACT data and confern over target. Actions to resolve: La Awaiting reported from Bl and MMT to review. Remains RED due to: LA to engage with stakeholders and agree milestones. Need to appreciate that it will take time for this scheme to take effect and realise savings.
PS1a	for Bl anlysis of data and ePACT data to measure success. Actions to resolve: Awaiting ePACT data to reveiw demonstrable savings. RED to AMBER due to: Savings over target - Alex MMT provided spreadsheet for April to August spendisavings. Finance have ratified the savings using ePACT data and confirm over target. Actions to resolve: LA awaiting response from Bl and MMT to review. Remains RED due to: LA to engage with stakeholders and agree milestones. Need to appreciate that it will take time for this scheme to take effect and realise savings. Actions to resolve: LA to initiate arread actions/milestone following stakeholder meeting update.
PSTa Iherapeutic switches O'Connell Angus 72 178 106 305 72 178 106 305 72 178 106 305 72 178 106 305 72 178 106 305 72 178 106 305 72 178 106 305 72 178 106 305 72 178 106 305 72 178 106 305 72 178 106 305 72 178 106 305 72 178 106 305 72 178 106 305 72 178 106 305 72 178 106 305 72 178 106 305 72 178 106 305 72 178 106 305 72 178 106 305 72 178 106 305 72 178 106 305 72 178 106 305 72 178 106 305 72 178 106 305 72 178 106 305 72 178 106 305 72 178 106 305 72 178 106 305 72 178 106 305 72 178 106 305 72 178 106 305 72 178 106 305 72 178 106 305 72 178 106 305 72 178 106 305 72 178 106 305 72 178 106 305 72 178 106 305 72 178 106 305 72 178 106 305 72 178 106 305 72 178 106 305 72 178 106 305 72 178 106 305 72 178 106 305 72 178 106 305 72 178 106 305 72 178 106 305 72 178 106 305 72 178 106 305 72 178 106 305 72 178 106 305 72 178 106 305 72 178 106 305 72 178 106 305 72 178 106 305 72 178 106 305 72 178 106 305 72 178 106 305 72 178 106 305 72 178 106 305 72 178 106 305 72 178 106 305 72 178 106 305 72 178 106 305 72 178 106 305 72 178 106 305 72 178 106 305 72 178 106 305 72 178 106 305 72 178 106 305 72 178 106 305 72 178 106 305 72 178 106 305 72 178 106 305 72 178 106 305 72 178 106 305 72 178 106 305 72 178 106 305 72 178 106 305 72 178 106 305 72 178 106 305 72 178 106 305 72 178 106 305 72 178 106 305 72 178 106 305 72 178 106 305 72 178 106 305 72 178 106 305 72 178 106 305 72 178 106 305 72 178 106 305 72 178 106 305 72 178 106 305 72 178 106 305 72 178 106 305 72 178 106 305 72 178 106 305 72 178 106 305 72 178 106 305 72 178 106 305 72 178 106 305 72 178 106 305 72 178 106 305 72 178 106 305 72 178 106 305 72 178 106 305 72 178 106 305 72 178 106 305 72 178 106 305 72 178 106 305 72 178 106 305 72 178 106 305 72 178 106 305 72 178 106 305 72 178 106 305 72 178 106	ratified the savings using ePACT data and confirm over target. Actions to resolve: LA awaiting response from BI and fMMT to review. Remains RED due to: LA to engage with stakeholders and agree milestones. Need to appreciate that it will take time for this scheme to take effect and realise savings. Actions to resolve: LA to initiate agreed actions/milestone following stakeholder meeting update.
	scheme to take effect and realise savings. Actions to resolve: LA to initiate agreed actions/milestone following stakeholder meeting update.
	Pompine GREEN due to: All Practices have had amails from Load Pharmarciet requesting that they complete switch in line with
PS3 Gluco Rx - Diabetic Prescribing Shaun O'Connell Angus - 156 17 15 (2) 102 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0	Community Disabeties LES KIT. Actions to resolve: Confirm how many Practices have completed the switch. Finance & Contracting to continue to monitor ePACT data on this (2 month lag) and intervene with Practices that have taken no action. AM and Programme Manager to review ePACT data Dec 2016.
PS7 Minor Ailments Prescribing Policy Shaun C/Connell Angus - 100 - 100	Remains AMBER due to: LA needs to communicate policy and agree implementation. Actions to resolve: LA to conduct key conversations.
PS4 Continence & Stoma Care Shaun Cromett Angus — 62 4 - (4) 48 🗼 🕒 🕒 G	AMBER to GREEN due to: Continence: As ePACT prescribing data is up to 3 months behind we are unable to review the effect of Cobweb on the prescribing figures for continence products. Data needs working through with MMT before we can evidence savings. Julie Ryan's Stage 1 report currently with SMT for review and reports: 137 orders have been received and data with through Cobweb since end of July 2016. However, 61% of patients haven rodered through Cobweb yet. Cobweb has been in touch with all patients on the system to check they have enough stocks of products and to understand their future ordering stocks and the system of t
PS6 SIP Feeds Shaun Connell Angus - 80 20 100 80 190 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0	Remains GREEN due to: Achieving savings and delivery on track. ONS savings are more than £10,000 per month, exceeding QIPP targets. ONS expenditure is changing in line with the formulary and there is more effective prescribing. Actions to resolve: Ongoing monitoring
PSS Dressings Shaun Cronnell Angus - 63 10 12 2 50	AMBER to GREEN due to: Pilot in place in Selby practices. Savings evidenced above plan. Second wave of the pilot is being implemented on 28th Nov covering Tadcaster, Sherburn, South Millford areas. Rest of York due Jan 2017. Process mapping completed on phase one pilot site and shows positive outcomes for improved commissioning. These mitigating actions should reflect larger savings in December 2016. Actions to resolve: Orgonia monitoring
TBC1 Rebate Scheme Shaun Laura O'Connell Angus - 100 100 - G	Remains GREEN due to: Rebate policy approved. 3 rebates went to Q&F for approval 19th Oct 2016. Approved Actions to resolve: Work to identify savings where available - by Programme Manager / Finance /supported by PMO. MMT to confirm whether any more due. LA to work with PMO to update impact assessmetns by mid-November
TBC Brand to Generics Shaun O'Connell Angus -	Remains RED due to: Policy needs promotion/highlighting to GP practices and then implementation would require support to GP practices. Actions to Presolve: PMO and LA to complete workbook (and implementation plan). SOC to raise awareness/feed in at CoReps.
PS.10 Gluten Free further restrictions Shaun O'Connell Angus - 9 T T T T T T T T T T T T T T T T T T	Moved into identified and quantified list from pipeline: Voucher scheme already rolled out. Saving £7k (10% of £70k spend). (based on 393 patients receiving GFF of 868 total coeliac) Actions to resolve: Seek A&D/SMT approval to remove from QIPP dashboard as this is not expected to make any further savings.
PIP.05 Prescribing Waste Campaign 241 241 Check ref check ref check ref check ref	Moved into identified and quantified list from pipeline: savings will be an arbitrary effect of the comms campaign implemented and interlinked with the repeat prescription campaign. Expect savings to drop off from 2018. Actions to resolve: PMO to continue to monitor: need to measure reduction in items dispensed. CCG to network with other CCG organisations to source best practice evaluation techniques in order to report/measure savings. PMO to then work up a similar method of reporting and measuring.
Main Programme schemes 291 348 1,478 248 124 305 182 796	
Other Programme schemes 11	
Total value 1.478 248 124 305 182 796	
Pipaline 1,733 1,733	